

20 April 1959

Dear Sid,

Reference is made to your memorandum of 25 March 1959 authorizing an additional \$40,000 for allocation to Contract No. SC-56-42, rather than the \$65,000 requested by P&E.

This contractor has advised by telecon of 20 April 1959 that the additional \$40,000 will not be sufficient to cover Customer No. 2 work to 30 June 1959, and has requested that an additional \$15,000 be allocated to the contract. The contractor bases its request on the following:

Total Allocation - Customer No. 2	\$85,000
Expenditures to 31 March 1959	73,000
Balance Available for Expenditure 31 Mar. 59	\$12,000
Less Estimated Expenditures for Apr., May and June at \$8,000 per mo. based on past experience and work on hand	24,000
Estimated Deficit 30 June 1959	(\$12,000)

The above information was supplied by

25X1A

Should you concur with the above please furnish authorization for allocation of the additional funds requested.

Regards,

S/2045
Dan

25X1A

25X1A

DPD-DD/P: carp
Distr.
1-
1-SC-56-42 Prop Sec.
1-Chrono